

TOWNSHIP OF MOORESTOWN

RESOLUTION NO. 220-2014

**AUTHORIZING CONTRACT CHANGE ORDER NO. 13 FOR THE
TOWN HALL/LIBRARY PROJECT IN THE AMOUNT OF \$5,622.26**

WHEREAS, a contract was awarded to Sambe Construction Company, Inc., 1650 Hylton Road, Pennsauken, New Jersey in the amount of \$11,113,900; and

WHEREAS, Change Order Nos. 1 through 12 increased the contract amount to \$11,571,236.58; and

WHEREAS, the Township Manager, Greyhawk and Ragan Design Group recommend Change Order No. 13 be approved for the Town Hall/Library Project; and

WHEREAS, this Change Order will increase the contract amount by \$5,622.26; and

WHEREAS, funds are available for said Change Order; and

WHEREAS, this Change Order is required for:

- 1) Add wet sprinkler heads in the Special Collections room, the IT room and the Archival Storage room. These spaces were originally designed to be protected with a FM-200 dry chemical fire suppression system. The Township Construction Official required that the spaces also be protected with a conventional sprinkler system which is designed to activate at a higher temperature than the dry chemical fire suppression system.

WHEREAS, the Chief Financial Officer has filed the required Certification of Funds with the Township Clerk.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Moorestown, County of Burlington, State of New Jersey that it does hereby approve Change Order No. 13 for the Town Hall/Library Project for a new total contract amount of \$11,576,858.84.

VOTE:

JORDAN
CHACCHIO
NEWCOMER
NAPOLITANO
GARWOOD

Certified to be a true and correct copy of a resolution adopted by the Township Council of the Township of Moorestown at its meeting of November 24, 2014.

Patricia L. Hunt, Township Clerk