

TOWNSHIP OF MOORESTOWN

RESOLUTION NO. 82-2015

**APPROVING CONTRACT CHANGE ORDER NO. 1, AND FINAL FOR
GENERATOR INSTALLATION AT THE NORTH CHURCH STREET WATER PLANT**

WHEREAS, a contract was awarded to Dee-en Electrical Contracting, Linden, NJ amount of \$163,880; and

WHEREAS, the Acting Director of Public Works, recommends Change Order No. 1 and final be approved for the New Albany Road Improvement Project; and

WHEREAS, said Change Orders will decrease the contract amount by \$10,000 for a new total contract amount of \$153,880; and

WHEREAS, funds are not required for said Change Order; and

WHEREAS, this Change Order was the result of a reduction in allowance.

NOW, THEREFORE, BE IT RESOLVED by the Township Council, of the Township of Moorestown, in the County of Burlington, State of New Jersey, does hereby approve Change Order No.1 and final for the Generator Installation at the North Church Street Water Plant, which results in a \$10,000 decrease in the overall contract amount, for a new contract total of \$153,880.

VOTE:

NEWCOMER
GARWOOD
DELGADO
JORDAN
NAPOLITANO

plh/clerk

Certified to be a true and correct copy of a Resolution adopted by the Township Council at its regular meeting on March 23, 2015.

Patricia L. Hunt, Township Clerk