

TOWNSHIP OF MOORESTOWN

RESOLUTION NO. 165-2016

**APPROVING CONTRACT CHANGE ORDER NO. 3
FOR THE LIBRARY DEMOLITION AND SITE IMPROVEMENTS
IN A DEDUCT AMOUNT OF \$14,460.00**

WHEREAS, a contract was awarded to Meco Demolition, Inc. of Bensalem, Pennsylvania, on October, 19, 2015, in the amount of \$421,133.77; and

WHEREAS, Change Order No. 1, in the amount of \$70,045.92, was for costs associated with unforeseen asbestos abatement increasing the contract amount to \$491,179.69; and

WHEREAS, Change Order No. 2, in the amount of \$159,412.96, was for additional unforeseen asbestos abatement (asbestos containing material found on the foundation walls located beneath first floor slab of the library building during demolition) increasing the contract amount to \$650,592.65; and

WHEREAS, Change Order No. 3 is due to an adjustment in quantities and results in a deduct amount of \$14,460.00 resulting in a new contract amount of \$636,132.65.

NOW, THEREFORE, BE IT RESOLVED, by the Township Council of the Township of Moorestown, County of Burlington, State of New Jersey, that it does hereby approve Change Order No. 3 for the Library Demolition and Site Improvements Project, which results in decrease in the overall contract for a new total contract amount of \$636,132.65.

VOTE:

JORDAN
GARWOOD
DELGADO
NAPOLITANO
PETRIELLO

Certified to be a true and correct copy of a Resolution adopted by the Township Council at its regular meeting on September 12, 2016.

Patricia L. Hunt, RMC
Township Clerk