

TOWNSHIP OF MOORESTOWN

RESOLUTION NO. 191-2017

**AUTHORIZING CONTRACT CHANGE ORDER NO. 3 IN THE AMOUNT OF
\$8,752.54 IN CONNECTION WITH A PROJECT KNOWN AS
KINGS HIGHWAY WATER TREATMENT PLANT IMPROVEMENTS**

WHEREAS, a contract was awarded to MBE Mark III Electric, Inc., of Madison, New Jersey, in the amount of \$6,210,798.00; and

WHEREAS, Change Order No. 1, approved on April 24, 2017, in the amount of \$40,478.15, provided for well testing, butterfly valve and electrical modifications; and

WHEREAS, Change Order No. 2, approved on August 28, 2017, in the amount of \$42,284.00, provided for well repairs, TV inspection and 10” butterfly valve; and

WHEREAS, the Director of Public Works and the Township Engineer recommend Change Order No. 3, in the amount of \$8,752.54, be approved for the televising of Well No. 6, skylight and framing at backwash supply pump station and repairs to Well House No. 3 roof joists, decking and fascia boards (due to rotted wood); and

WHEREAS, the Chief Financial Officer has certified funds in the amount of \$8,752.54 (Appropriation No. W-08-55-565-013-902).

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Moorestown, County of Burlington, State of New Jersey that it does hereby approve Change Order No. 3 for the project known as Kings Highway Water Treatment Plant Improvements which results in a \$8,752.54 increase in the overall contract for a new total contract amount of \$6,302,312.69.

VOTE:
DELGADO
JORDAN
LOCATELL
NAPOLITANO
PETRIELLO

Certified to be a true and correct copy of a Resolution adopted by the Township Council at its regular meeting on November 13, 2017.

Vicki M. Gough, RMC
Deputy Township Clerk