

TOWNSHIP OF MOORESTOWN

RESOLUTION NO. 137-2013

AUTHORIZING CONTRACT CHANGE ORDER NO. 3 FOR THE RENOVATIONS TO THE NORTH CHURCH STREET RECREATION CENTER PROJECT

WHEREAS, a contract was awarded on May 6, 2013, via Resolution 98-2013, to Newport Construction Corporation, 5032 Marlton Pike, Pennsauken, New Jersey 08109 in the amount of \$580,750.00; and

WHEREAS, the Township Manager and Ragan Design Group recommend Change Order No. 3, be approved for the Renovations to the North Church Street Recreation Center Project; and

WHEREAS, this Change Order is required to provide and install all necessary components (breakers, conduit, wire, final connections) to deliver electrical power to two proposed hand dryers within the first floor lavatories; and

WHEREAS, this Change Order will increase the contract amount by \$2,129.00 for a new total contract amount of \$586,943.00; and

WHEREAS, funds are available for said Change Order; and

WHEREAS, the Chief Financial Officer has filed the required Certification of Funds with the Township Clerk.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Moorestown, County of Burlington, State of New Jersey that it does hereby approve Change Order No. 3 for the Renovations to the North Church Street Recreation Center Project, which results in a \$2,129.00 increase in the overall contract for a new total contract amount of \$586,943.00.

VOTE:

JORDAN
CHIACCHIO
NEWCOMER
NAPOLITANO
GARWOOD

Certified to be a true and correct copy of a resolution adopted by the Township Council of the Township of Moorestown at its meeting of August 5, 2013.

Patricia L. Hunt, Township Clerk