

TOWNSHIP OF MOORESTOWN

RESOLUTION NO. 180-2013

**AUTHORIZING CONTRACT CHANGE ORDER NO. 9 FOR THE
RENOVATIONS TO THE NORTH CHURCH STREET RECREATION CENTER PROJECT
DEDUCT IN THE AMOUNT OF \$35,000.00**

WHEREAS, a contract was awarded on May 6, 2013, via Resolution 98-2013, to Newport Construction Corporation, 5032 Marlton Pike, Pennsauken, New Jersey 08109 in the amount of \$580,750.00; and

WHEREAS, the Township Manager and Ragan Design Group recommend Change Order No. 9 be approved for the Renovations to the North Church Street Recreation Center Project; and

WHEREAS, this Change Order will decrease the contract amount by \$35,000.00 for a new total contract amount of \$574,343.00; and

WHEREAS, funds are not required for said Change Order; and

WHEREAS, this Change Order was the result of a Cash Allowance – Special Systems Credit.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Moorestown, County of Burlington, State of New Jersey that it does hereby approve Change Order No. 9 for the Renovations to the North Church Street Recreation Center Project, which results in a \$35,000.00 decrease in the overall contract for a new total contract amount of \$574,343.00.

VOTE:

| | |
|------------|-----|
| JORDAN | YES |
| CHIACCHIO | YES |
| NEWCOMER | YES |
| NAPOLITANO | YES |
| GARWOOD | YES |

Certified to be a true and correct copy of a resolution adopted by the Township Council of the Township of Moorestown at its meeting of October 28, 2013.

Patricia L. Hunt, Township Clerk