

TOWNSHIP OF MOORESTOWN

RESOLUTION NO. 91-2014

**AUTHORIZING CONTRACT CHANGE ORDER NO. 7 FOR THE
TOWN HALL/LIBRARY PROJECT IN THE AMOUNT OF \$29,766.96**

WHEREAS, a contract was awarded to the Sambe Construction Company, Inc., 1650 Hylton Road, Pennsauken, New Jersey in the amount of \$11,113,900.00; and

WHEREAS, Change Order Nos. 1, 2, 3, 4 and 6 increased the contract amount to 11,336,998.14; and

WHEREAS, Change Order No. 5 will be reimbursed via the Township's Grant Agreement with Rutgers Cooperative Extension (RCE) and should not increase the overall contract amount; and

WHEREAS, the Township Manager, Greyhawk and Ragan Design Group recommend Change Order No. 7 be approved for the Town Hall and Library Project; and

WHEREAS, this Change Order will increase the contract amount by \$29,766.96 for a new total contract amount of \$11,366,765.10; and

WHEREAS, funds are available for said Change Order; and

WHEREAS, this Change Order is required to:

- 1) Fire Rated Ceilings in Tower #2 and corridor A-104.
- 2) Additional roller shade for relocated window.
- 3) Relocation of handicapped automatic door button to ease patron use.
- 4) Change in main stairs to terrazzo treads and risers.
- 5) Additional wiring and disconnect for movable high density shelving system

WHEREAS, the Chief Financial Officer has filed the required Certification of Funds with the Township Clerk.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Moorestown, County of Burlington, State of New Jersey that it does hereby approve Change Order No. 7 for the Town Hall/Library Project.

VOTE:

JORDAN
CHIACCHIO
NEWCOMER
NAPOLITANO
GARWOOD

Certified to be a true and correct copy of a resolution adopted by the Township Council of the Township of Moorestown at its meeting of March 24, 2014.

Patricia L. Hunt, Township Clerk