

**TOWNSHIP OF MOORESTOWN**

**RESOLUTION NO. 67-2015**

**AUTHORIZING CONTRACT CHANGE ORDER NO. 1 AND FINAL FOR  
HOOTENS CREEK, LOWER HOOTENS CREEK AND  
MOORESTOWN DAM REPAIR IN THE AMOUNT OF \$31,884.04**

WHEREAS, a contract was awarded to Loftus Construction, Inc., Cinnaminson, New Jersey, for various dam improvements in the amount of \$338,230.00; and

WHEREAS, the Acting Director of Public Works recommends Change Order No. 1 and Final be approved for the Dam Repairs; and

WHEREAS, this Change Order will increase the contract amount by \$31,884.04 for a total contract amount of \$370,114.04; and

WHEREAS, funds are available for said Change Order; and

WHEREAS, this Change Order was a result of additional quantities in material and labor.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Moorestown, County of Burlington, State of New Jersey that it does hereby approve Change Order No. 1 and Final for the Dam Repairs which results in a \$31,884.04 increase in the overall contract for a new total contract amount of \$370,114.04.

VOTE:

NEWCOMER  
GARWOOD  
DELGADO  
JORDAN  
NAPOLITANO

Certified to be a true and correct copy of a resolution adopted by the Township Council of the Township of Moorestown at its meeting of February 23, 2015.

---

Patricia L. Hunt, RMC  
Township Clerk