

**TOWNSHIP OF MOORESTOWN**

**RESOLUTION NO. 52-2016**

**AUTHORIZING CONTRACT CHANGE ORDER NO. 1 AND FINAL FOR  
SOUTH CHURCH STREET SEWER LINING  
IN THE (DECREASED) AMOUNT OF \$10,605**

WHEREAS, a contract was awarded to Allstate Power VAC of Rahway, New Jersey, in the amount of \$115,925.00; and

WHEREAS, the Acting Director of Public Works recommends Change Order No. 1 and Final be approved for the South Church Street Sewer Lining; and

WHEREAS, this Change Order will decrease the contract amount by \$10,605.00 for a total contract amount of \$105,320.00; and

WHEREAS, funds are not required for said Change Order; and

WHEREAS, this Change Order was a result of decreased quantities in material.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Moorestown, County of Burlington, State of New Jersey that it does hereby approve Change Order No. 1 and Final for the South Church Street Sewer Lining, which results in a \$10,605 decrease in the overall contract for a new total contract amount of \$105,320.00.

VOTE:

PETRIELLO  
GARWOOD  
DELGADO  
JORDAN  
NAPOLITANO

Certified to be a true and correct copy of a resolution adopted by the Township Council of the Township of Moorestown at its meeting on January 25, 2016.

---

Patricia L. Hunt, RMC  
Township Clerk