

**TOWNSHIP OF MOORESTOWN**

**RESOLUTION NO. 233-2016**

**APPROVING CONTRACT CHANGE ORDER NO. 1 NOT TO EXCEED \$49,000  
FOR IMPROVEMENTS TO WESLEY BISHOP HOCKEY RINK NO. 1**

**WHEREAS**, a contract was awarded to Ricky Slade Construction, Inc. on May 23, 2016 in the amount of \$341,277.50 for the Reconstruction of Hockey Rink No. 1 at Wesley Bishop Park North; and

**WHEREAS**, Change Order No. 1, in the amount not to exceed \$49,000.00, is necessary in order to complete the reconstruction of the hockey rink; and

**WHEREAS**, the Township Engineer recommends Change Order No. 1 in order that the rink be utilized for its purpose; and

**WHEREAS**, this Change Order is necessary for completion of the hockey rink; and

**WHEREAS**, the Chief Financial officer has certified that the funds are available for said resolution.

**NOW, THEREFORE, BE IT RESOLVED**, by the Township Council of the Township of Moorestown, County of Burlington, State of New Jersey, that it does hereby approve Change Order No. 1 not to exceed \$49,000.00, which results in an increase in the overall contract for a new total contract amount not to exceed 390,277.50.

<u>VOTE:</u>	
JORDAN	YES
GARWOOD	YES
DELGADO	YES
NAPOLITANO	YES
PETRIELLO	YES

Certified to be a true and correct copy of a Resolution adopted by the Township Council at a Special Meeting on December 22, 2016.

\_\_\_\_\_  
Patricia L. Hunt, RMC, Township Clerk