

**TOWNSHIP OF MOORESTOWN**

**RESOLUTION NO. 117-2017**

**AUTHORIZING CONTRACT CHANGE ORDER NO. 3 IN THE AMOUNT OF \$5,026.48  
IN CONNECTION WITH A PROJECT KNOWN AS  
SECOND STREET PARKING LOT IMPROVEMENTS**

WHEREAS, a contract was awarded to Ricky Slade Construction., Inc. of Bridgeton, New Jersey in the amount of \$970,395.00; and

WHEREAS, Change Order No. 1 increased the contract amount by \$41,700 for a new total contract amount of \$1,012,095; and

WHEREAS, Change Order No. 2 increased the contract amount by \$31,189 for a new total contract amount of \$1,043,284; and

WHEREAS, the General Supervisor of Public Works and the Township Engineer recommend Change Order No. 3 be approved for the Second Street Parking Lot Improvements; and

WHEREAS, Change Order No. 3, in the amount of \$5,026.48, provides for field quantity adjustments to complete this project; and

WHEREAS, funds are available for said Change Order.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Moorestown, County of Burlington, State of New Jersey that it does hereby approve Change Order No. 3 for the Second Street Parking Lot Improvements which results in a \$5,026.48 increase in the overall contract for a new total contract amount of \$1,048,310.48.

VOTE:  
DELGADO  
JORDAN  
LOCATELL  
NAPOLITANO  
PETRIELLO

Certified to be a true and correct copy of a Resolution adopted by the Township Council at its regular meeting on April 24, 2017.

---

Vicki M. Gough,  
Deputy Township Clerk