

**TOWNSHIP OF MOORESTOWN**

**RESOLUTION NO. 54-2013**

**APPROVING CONTRACT AMENDMENT IN AMOUNT OF \$31,327 WITH  
GREYHAWK CONSTRUCTION MANAGERS & CONSULTANTS FOR THE  
MUNICIPAL BUILDING/LIBRARY CONSTRUCTION PROJECT**

WHEREAS, a contract was awarded to Greyhawk Construction Managers & Consultants, on February 13, 2012 in the amount of \$331,000.00; and

WHEREAS, the Township Manager, recommends that the current contract be Amended to include Cost Estimation for the Municipal Building/Library Construction Project, and

WHEREAS, this Amendment will increase the contract amount by \$31,327.00 for a new total contract amount of \$362,327.00; and

WHEREAS, funds are available for said Amendment; and

WHEREAS, this Amendment was necessary to identify over \$900,000 in savings by making design revisions.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Moorestown in the County of Burlington, State of New Jersey that it does hereby approve the Amendment for the Municipal Building/Library Construction Project which results in a \$31,327.00 increase in the overall contract for a new total contract of \$362,327.00.

VOTE:

JORDAN  
CHIACCHIO  
NEWCOMER  
NAPOLITANO  
GARWOOD

Certified to be a true and correct copy  
of a Resolution adopted by the  
Township Council at its meeting on  
January 14, 2013.

---

Patricia L. Hunt, Township Clerk