

**TOWNSHIP OF MOORESTOWN**

**RESOLUTION NO. 58-2013**

**AUTHORIZING CONTRACT CHANGE ORDER NUMBER ONE (1) FOR WESLEY BISHOP NORTH PROJECT**

WHEREAS, a contract was awarded to the Land Tek Group, Inc., in Amityville, New York in the amount of \$1,328,150.00; and

WHEREAS, the Township Manager and Township Engineer recommend Change Order Number one (1) be approved for the Wesley Bishop North Project; and

WHEREAS, this Change Order will increase the contract amount by \$16,325.00 for a new total contract amount of \$1,344,475.00; and

WHEREAS, funds are available for said Change Order; and

WHEREAS, this Change Order was required to furnish and install one (1) pair of football goal posts with padding.

WHEREAS, the Chief Financial Officer/Deputy Manager has filed the required Certification of Funds with the Township Clerk.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Moorestown, County of Burlington, State of New Jersey that it does hereby approve Change Order number one (1) for the Wesley Bishop North Project, which results in a \$16,325.00 increase in the overall contract for a new total contract of \$1, 344,475.00

VOTE:

JORDAN  
CHIACCIO  
NEWCOMER  
NAPOLITANO  
GARWOOD

Certified to be a true and correct copy of a resolution adopted by the Township Council of the Township of Moorestown at its meeting of January 28, 2013

\_\_\_\_\_  
Patricia L. Hunt, Township Clerk