

**TOWNSHIP OF MOORESTOWN**

**RESOLUTION NO. 70-2013**

**AUTHORIZING CONTRACT CHANGE ORDER NO. 3 FOR  
WESLEY BISHOP NORTH PROJECT**

WHEREAS, a contract was awarded to the Land Tek Group, Inc., in Amityville, New York in the amount of \$1,328,150.00; and

WHEREAS, the Township Manager recommend Change Order No. 3 be approved for the Wesley Bishop North Project; and

WHEREAS, this Change Order will increase the contract amount by \$5,314.32 for a new total contract amount of \$1,354,893.88; and

WHEREAS, funds are available for said Change Order; and

WHEREAS, this Change Order was required for temporary generator installation and relocation of irrigation line; and

WHEREAS, the Chief Financial Officer/Deputy Manager has filed the required Certification of Funds with the Township Clerk.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Moorestown, County of Burlington, State of New Jersey that it does hereby approve Change Order No. 3 for the Wesley Bishop North Project, which results in a \$5,314.32 increase in the overall contract for a new total contract of \$1,354,893.88.

VOTE:

JORDAN  
CHIACCHIO  
GARWOOD  
NEWCOMER  
NAPOLITANO

Certified to be a true and correct copy of a resolution adopted by the Township Council of the Township of Moorestown at its meeting of March 18, 2013.

\_\_\_\_\_  
Patricia L. Hunt, Township Clerk