

TOWNSHIP OF MOORESTOWN

RESOLUTION NO. 77-2013

**AUTHORIZING CONTRACT CHANGE ORDER NO. 1
FOR SPORTS LIGHTING IMPROVEMENTS
IN THE AMOUNT OF \$6,267.50
(CONDUIT REROUTING/PRYOR PARK)**

WHEREAS, a contract was awarded to the Lance Electric, Inc., in Tabernacle, New Jersey in the amount of \$524,400.00; and

WHEREAS, the Township Manager recommend Change Order No. 1 be approved for the Sports Lighting Improvements; and

WHEREAS, this Change Order will increase the contract amount by \$6,267.50 for a new total contract amount of \$530,667.50; and

WHEREAS, funds are available for said Change Order; and

WHEREAS, this Change Order was required for conduit rerouting Pryor Park: and

WHEREAS, the Chief Financial Officer/Deputy Manager has filed the required Certification of Funds with the Township Clerk.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Moorestown, County of Burlington, State of New Jersey that it does hereby approve Change Order No. 1 for the Sports Lighting Improvements, which results in a \$6,267.50 increase in the overall contract for a new total contract of \$530,667.50.

VOTE:

JORDAN
CHIACCIO
GARWOOD
NEWCOMER
NAPOLITANO

Certified to be a true and correct copy of a resolution adopted by the Township Council of the Township of Moorestown at its meeting of March 18, 2013.

Patricia L. Hunt, Township Clerk